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BUILDING 865 FACILITY DESCRIPTION 

Building 865 is supported by several other buildings, which are included in this report. 
Building 863 is an electrical substation for the extrusion press. Building 865A is a 
process-cooling tower used to supply chilled water for the former process in Building 
865. Building 866 houses the process waste collection and transfer system for Building 
865. Buildings 867 and 868 serve as the exhaust plenums for Building 865. 

Building 865 consists of a large, high bay machine shop in the south and 
office/laboratory areas on the north. The interior wall along Column Line C separates 
the high bay area from the remainder of the building. The high bay area is a 
Contaminated Area (CA) because of contamination from previous operations and 
processes involving uranium. All beryllium and uranium processing has ceased. 

Building 865 is built on a concrete slab on grade, and there is no basement, although 
there are three sump pits that extend below grade. The exterior walls are made of up- 
ended pre-cast concrete T-beams. The roof is also pre-cast concrete with polyurethane 
foam insulation and neoprene topping. The interior walls are pre-cast concrete, concrete 
block, or gypsum board. 

There are dropped acoustical tile ceilings in the off ice areas. The building has 
approximately 40,000 square feet of floor space, including the annex on the east. The 
building was originally constructed in 1970. 

Building 865 is provided with typical safety features, including fire suppression 
throughout, life safety/disaster warning system, fire extinguishers, fire pull boxes, 
eyewash stations, emergency showers, and battery-powered emergency lighting 
systems. 

The Building 865A cooling tower provides dedicated, closed loop chilled water to the 
Building 865 evaporative cooler for air conditioning and process cooling water heat 
exchanger in Room 140. The cooling tower is an evaporative-cooling type with re- 
circulating water sprays over the closed loop coils. The cooling tower is mounted on a 
concrete pad. 

Facility Group 26 - Building 865 

Description: Facility Group 26 consists of: 

B827: Emergency generator 
B865: Materials and process development laboratory 
C865: Cooling tower 
B866: Process waster transfer for B865 
8867: Filter plenum 
8868: Filter plenum 
Tank 01 0: Diesel storage 
Tank 01 1: Diesel storage 
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Technical ApDroach 

Building 865 will be closed as a Type 2 Facility using a notification letter in accordance 
with the approved Rocky Flats Cleanup Agreement (RFCA) Standard Operating Protocol 
(RSOP). Buildings 866, 867, 868 will be closed as Type 2 facilities using standard 
RSOPs. The remaining facilities will be closed as Type 1 facilities. The closure strategy 
is to remove Building 865, the other facilities, and the tanks by working several 
decommissioning tasks in parallel. 

Authorization Basis: Building 865 is currently operating under the Site-Wide SAR. 
Although the current AB is sufficient to perform a large number of 
decommissioning activities, it will require revision in order to perform pre- 
demolition structural modifications, address scenarios involving ducts and 
plenums, and address temporary conditions and systems. The current plan is to 
use the RSOPs and the Decommissioning Program Plan to cover 
decommissioning activities. For activities not covered by a RSOP, a Health and 
Safety Plan (HASP) will be prepared. 

Personnel relocation: Personnel relocation is not an issue because only 
operations staffs are located in Building 865. Temporary shower and locker 
rooms may be provided during Decontamination and Decommissioning (D&D). 

Security Reuuirements: Once all classified materials are verified as having been 
removed, security control requirements will be eliminated. This will allow the use 
of non-cleared personnel for hazard elimination, equipment removal, and 
demolition. 

Decontamination: Interior surfaces of large equipment will be inspected to assure 
that there is no bulk uranium or other material present. No decontamination of 
massive equipment will be attempted. Fixatives will be applied to external 
surfaces and easily accessible interior surfaces prior to packaging for shipment. 
Fogs and fixatives will be applied to smaller pieces of equipment for 
contamination control during removal, size reduction and packaging operations. 
Decontamination of structures, including facility overheads, will be accomplished 
using standard decontamination processes. 

Demolition: The demolition strategy for Building 865 is to use a fixed price 
subcontractor. The remaining Type 2 facilities will be surveyed decontaminated 
as required, and demolished using standard industrial techniques. Above ground 
tanks will be sold for reuse by a fixed-price demolition subcontractor or 
demolished if not saleable. A fixed price subcontractor, using standard industrial 
techniques, will demolish miscellaneous structures. 

Hazards 

Hazards associated with the closure of Facility Group include industrial, chemicals, and 
occupational hazards, Beryllium hazards, and hazards associated with Beryllium and 
radioactive contamination. 
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AssumDtions 

Building 865 will be closed using a project specific OPP. 

Project Risks 

No specific project risks have been identified for the tanks and miscellaneous structures. 
Project risks for Building 865 will be provided in a separate Hazards Assessment 
Analysis after the Reconnaissance Level Characterization (RLC) report is complete. 

Schedule 

Closure activities for Facility Group 26 will be planned and executed, based on the Site's 
05 closure plan. Attachment 3 provides the summary schedule for closure. 

Oeeortunities for Acceleration 

The baseline schedule is to be completed with landlord and maintenance support 
activities in the 4'h quarter of FY03. There have been many tasks completed to date that 
support the acceleration of cold closure of Group 26 by 12 to 16 months. The project 
team is working to be complete no later than the end of the 4'h quarter FYO1. 

Stabilization and hazards removal started in FY99 and is currently scheduled to be 
complete by the end of the 3rd quarter FYOl . This is an acceleration of 24 months. 

The baseline schedule for Group 26 to initiate decommissioning activities is in the 3rd 
quarter FY02, and complete decommissioning by the end of the 4'h quarter in NO5 The 
working schedule shows starting decommissioning in the 1 '' quarter FY02 and 
completing in the 4'h quarter of FY04. This is an acceleration of decommissioning 
activities of 2 years if funding and resources are available. 
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BUILDING 883 OPERATING HISTORY AND PHYSICAL DESCRIPTION 

Building 883, also known as the Uranium Rolling and Forming Facility, is a two-story, 
steel-framed building with a partial basement. Building 883 was constructed in 1957 as 
part of a major plant expansion to machine enriched and depleted uranium parts. 
Enriched uranium operations in Building 883 were discontinued between 1965-1 966 
when all enriched uranium work was moved to Oakridge. Building 883 continued to 
work on special projects, such as the manufacturing of armor plating for the M1 A1 tanks, 
until the late 1980s. Building 883 also machined other non-fissile metals such as 
beryllium, tungsten, stainless steel, aluminum and vanadium, which were part of 
plutonium weapons production. 

Process operations conducted in Building 883 included cleaning and heating materials 
prior to shaping, rolling the metal into sheets, cutting of blanks, forming into required 
shapes and cleaning after shaping. The sealed hollow shape of the components in the 
new weapon design required a significant amount of rolling and forming of both types of 
uranium. 

Building 883 has three floors; the basement, the first floor and the second floor, which is 
sometimes, called the first floor mezzanine. 

The basement area includes utility rooms (Rooms 6 and 7), a process waste collection 
area (Room l), and a maintenance area (Room 3). Room 5 is the entrance to an 
underground tunnel, which leads to Building 881 and the air ventilation tunnels. The 
majority of the basement areas have had the furnishings, tools, and supplies removed 
from them. 

The first floor consists of office space on the south side of the building and the process 
areas. The original exhaust air plenums and an electrical control room are also on the 
first floor. The processing areas in the first floor are referred to as “A-Side, B-Side, C- 
Side and Annex.” 

The Annex section, which lies east of Column Line F, has equipment to support 
pressing and general maintenance operations. Room 104, contains a drum 
accumulation area for 3040-55 gallon drums containing waste oils, solvents, 
uranium, beryllium and 1,1,1 trichloroethane. 

The A-Side, which lies between Column Lines D and F houses large machines for 
rolling, pressing, and shearing. 

The B-Side includes rolling, pressing, and shearing operations between Columns A 
and C. 

The C-Side, which is located west of Column line A, supported the manufacturing of 
depleted uranium armor plating for the M1 A1 tanks. Later it was used for waste 
crate staging for shipments for low-level waste from the facility. Most of the C-side 
equipment has been removed. 

The second floor areas include the inlet air plenum and associated blowers, heat 
exchangers, and coolers on the north (Rooms 201,202,203, and 207) and offices on 
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the south. These areas are not contaminated. The utility rooms have had all non- 
essential materials, equipment, and supplies removed as a hazard reduction activity. 
Similarly, .the off ice areas have had all furnishings removed from them. 

The supporting buildings to be included in the Building 883 Cluster are: 

883C - Cooling Tower 
879 - Filter Plenum 

The supporting exterior tanks associated with the Building 883 Cluster are: 

Tank 01 1 - Diesel tank (North of Building 883) 
Tank 01 2 - Argon tank (North of Building 883) 
Tank 01 6 - Foundation Sump Tank, Groundwater (southwest of corner of 

Tank 312 - Process west sump (UST 62 - Building 889) 
Tank 31 3 - Process west sump (UST 63 - Building 889) 

Building 883) 

The Building 883 support facilities and support tanks will be discussed below. 

Much of the Building 883’s process history and the physical descriptions were obtained 
from the Building 883 Historical Release Report (EG&G, 1994), the DRAFT Safety 
Analysis Report (EG&G, 1992), and the Facility Safety Analysis (RMRS, 1998). Other 
sources of information were Building Waste Stream Residue Identification and 
Characterization (WSRIC), Site Master List of Resource Conservation and Recovery Act 
(RCRA) Units, and the Site Individual Hazardous Substance Sites (IHSS), Potential Area 
of Concern (PAC), and Under Building Contamination (UBC) databases. 

PHYSICAL DESCRlTlON OF BUILDING 883 

General Construction and Foundation 

Building 883 is constructed of a steel frame and corrugated asbestos cement exterior 
panels and some concrete block exterior walls. The construction details of Building 883 
and of the associated support structures are discussed in later sections. 

Since its construction in 1957, four additions have been made to Building 883: 

1958, Storage Building Addition, created additional space for storage and 
manufacturing. This addition was on the east-side of the original structure and is 
called the Annex. 

1968, The Plenum Room Addition provided, space for air supply plenum room, and 
increase the low bay annex for additional storage and increased the size of the high 
bay area for additional manufacturing areas. This addition was built on the southeast 
side of the building. 

1972, The Valve House Addition, was built on the northeast corner of Building 883. 
This addition was built to house the main steam valves, which control the plant- 
supplied steam to Building 883. 
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1985, The C-side addition to Building 883 was built to support manufacturing of 
armor plates containing depleted uranium for the M1 A1 tanks. Machining of non- 
fissile metals continued until 1989. 

The foundation of Building 883 consists of individual spread footings, concrete grade 
beams, and concrete wall footings. The individual spread footings vary in size from 6 
feet square to 12 feet square and vary in thickness from 2 feet to 3 feet thick. The 
concrete grade beams around the periphery of the main building are approximately 10 
inches thick and 6 feet deep. The concrete wall footings, are approximately 5 to 6 feet 
wide and 1 '/2 feet thick. 

Facility Group 25 - Building 883 

Description Facility Group 25 consists of: 

8879: Filter plenum for 8883 
8883: Uranium rolling and forming facility 
B883C: Cooling tower 
Tank 01 1 : Diesel storage 
Tank 016: Foundation sump tank 
Tank 312: Process waste tank 
Tank 313: Process waste tank 

Technical Approach 

Building 883 will be closed as a Type 2 Facility using a notification letter in accordance 
with approved RSOPs. Building 879 and Tanks 01 6, 31 2, and 31 3 will be closed as 
Type 2 facilities using standard RSOPs. The remaining facilities will be closed as Type 
1 facilities. The closure strategy is to remove Building 883, the other facilities, and the 
tanks by working several decommissioning tasks in parallel. 

Authorization Basis: Building 883 is currently operating under the Site-wide 
Safety Analysis Report (SAR). Although the current Authorization Basis (AB) is 
sufficient to perform a large number of decommissioning activities, it will require 
revision in order to perform pre-demolition structural modifications, address 
scenarios involving ducts and plenums, and address temporary conditions and 
systems. The current plan is to use the RSOPs and the DPP to cover 
decommissioning activities. For activities not covered by a RSOP, a HASP will 
be prepared. 

Personnel relocation: Personnel relocation is not an issue because only 
operations staff are located in Building 883. Temporary shower and locker 
rooms may be provided during D&D. 

Securitv Reauirements: Once all classified materials are verified as having been 
removed, security control requirements will be eliminated. This will allow the use 
of non-cleared personnel for hazard elimination, equipment removal, and 
demolition. 

Decontamination: Interior surfaces of large equipment will be inspected to assure 
that there is no bulk uranium or other material present. No decontamination of 
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massive equipment will be attempted. Fixatives will be applied to external 
surfaces and easily accessible interior surfaces prior to packaging for shipment. 
Fogs and fixatives will be applied to smaller pieces of equipment for 
contamination control during removal, size reduction and packaging operations. 
Decontamination of structures, including facility overheads, will be accomplished 
using standard decontamination processes. 

Demolition: The demolition strategy for Building 883 is to use a fixed price 
subcontractor. The remaining Type 2 facilities will be surveyed decontaminated 
as required, and demolished using standard industrial techniques. Above ground 
tanks will be sold for reuse by a fixed-price demolition subcontractor or 
demolished if not saleable. A fixed price subcontractor, using standard industrial 
techniques, will demolish miscellaneous structures. 

Hazards 

Hazards associated with the closure of the Facility Group include industrial, chemical, 
and occupational hazards, and hazards associated with Beryllium and radioactive 
contamination. 

AssumRtions 

Building 883 will be closed using a project specific DPP 

Proiect Risks 

No specific project risks have been identified for the tanks and other structures. Project 
risks associated with closure of Building 883 will be provided in a separate Hazards 
Assessment Analysis after the RLC report is complete. 

Schedule 

Closure activities for Facility Group 25 will be planned and executed, based on the Site's 
05-closure plan. Attachment 3 provides the summary schedule for closure. Landlord 
and maintenance activities will complete in the 4'h quarter of FY03. Stabilization and 
hazard removal started in the 2"d quarter of FYOl. But with the limited funding in the 800 
Area, these activities are at a minimum. The baseline schedule projects a completion 
date in the 3rd quarter of FY03. The working schedule shows a delay at this time of 10- 
12 months. This delay, if not corrected, will not impact the final demolition completion 
date. 

Omortunities for Acceleration 

The baseline schedule for Group 25 is to start dismantlement and decommissioning in 
the 1'' quarter of FY04, with a scheduled completion date of 4'h quarter of FYO5. The 
working schedule is working on an accelerated schedule of being complete with the 
decommissioning of the 883 Facility Group at the end of the 1 '' quarter of FY05. 

Page 7 of 12 



Table A 
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800 Area Work Breakdown Structure (WBS) 

Details of the WBS are contained in the Site's BEST Project Control System. 

800 Area Specific Assumptions 

The decommissioning sequence for the 800 Area is based on: 

1. Early elimination of hazards. 
2. Targeting high project risk activities for early completion. 
3. The need to use facilities to support other activities, such as waste storage and 

personnel relocation. 
4. The applications of funds that become available, to the acceleration of critical path 

activities, and to the early closure of type 1 facilities. 

Closure of facilities will be conducted in the following sequence. 

General TyDe 1 Facilitv Decommissioninq Sequence 

Removal of loose equipment and materials, desk, tables, chairs, ship equipment, 
tools, supplies, and trash 

Tenant relocation and the removal of offices 

Perform RLC planning, sampling, and cost estimating tasks. 

Reduction of utility systems as appropriate, reducing landlord and maintenance costs 

Shutting down high maintenance, high cost systems, securing the facility 

Write RLC report. Complete RFCA activities and receive demolition approval. 

Prepare Statement of Work for demolition and dismantlement 

General Tvpe 2 Facilitv Decommissionina Seauence: 

' Removal of loose equipment, desks, cabinets, etc 

Perform RLC activities to indicate areas of the facility/structure requiring 
decontamination activities. 

' Equipmenthystems will be dismantledremoved in accordance with Integrated Work 
Control Package (IWCP) and RSOP procedures. The electrical systems supplying 
lighting and distribution will remain in place. The ventilation systems will be re- 
configured to support decontamination activities. 

' Asbestos removal internal to the structure will be completed, and the areas requiring 
decontamination will be isolated from the balance of the structure to allow 
decontamination activities and asbestos abatement activities. 
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Room or area walls will be used as containment barriers, or temporary containment 
barriers will be installed to ensure that decontamination activities will be isolated from 
the balance of the structure. As necessary, mobile High Efficiency Particulate Air 
(HEPA) ventilation will be installed for ventilation of areas being decontaminated. 

Following equipment removal/dismantlement, remaining electrical systems (such as 
conduit, switches, and distribution of electricity) will be removed. Temporary 
electrical services will be installed as required. Lighting and ceiling fixtures will be 
removed and packaged for disposal as appropriate. 

Remaining safety systems will be removed to expose areas requiring 
decontamination activities, and any necessary modifications performed to replace 
required safety items. 

Remaining utility supply systems (water, air, etc.) will be removed as required, and 
temporary services for support of decontamination activities installed to the area. 

Upper walls and ceiling areas will be decontaminated first. 

Lower walls will be decontaminated and preliminary surveys completed. 

Floor areas will be decontaminated utilizing appropriate methods and equipment 
required by the extent of the contamination. 

Initial final Pre-Demolition Surveys (PDS) will be completed. 

Areas exhibiting residual contamination following the initial final surveys will be 
physically isolated, decontaminated, and re-surveyed. 

Final surveys of interior surface areas will be performed. 

Removal of asbestos bearing materials in the roofs will be accomplished as 
appropriate. 

Final Surveys (PDS) of the building structure (interior and exterior) will be completed. 

Facilityktructure will be “cold-closed or prepared for immediate demolition/removal 
under the Facility Disposition protocols. 

There are radioactive concerns in several of the 800 Area facilities. High contamination 
areas (HCA) will be dispositioned similarly throughout the facilities (881, 883, 865, 828, 
875). Whenever the contamination that is discovered exceeds the 10 CFR 835 definition 
of an HCA, HCA radiation operational protocols will be utilized to first decontaminate the 
area and remove the source. At a minimum the area will be lowered to below the 
threshold for HCA. If this cannot be accomplished through standard work practices of 
decontamination, each area will be evaluated on a case by case basis in determining if a 
more aggressive method is warranted. 
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Environmental Restoration (ER) Interface 

The 800 Area Decontamination & Demolition activity interfaces with ER as follows: 

The ER schedule will be integrated with the decommissioning schedule to allow for 
the planning and initiation of ER characterization activities during facility 
decommissioning. 

Demolition and ER activities will proceed as an uninterrupted two-phase operation 
culminating in closeout of the associated IHSSs, PACs, and UBC sites. 

Both groups will work closely to ensure the overall scope is completed efficiently and 
effectively. 

Environmental Restoration has established guidelines for D&D activities to assure that, 
upon completion of D&D, ER is left with a technically feasible final closure. These 
guidelines have been incorporated into the closure strategy and include: 

D 

m 

m 

D 

D 

D 

D&D requirements for process waste system removal and isolation 
Depth of utility removal 
Sealing of remaining underground utilities 
Survey and documentation requirements for utility termination points 
Requirements for sanitary sewer line flushing and sealing 
Depth of structure removal requirements for contaminated and non-contaminated 
structures 
Requirements for slab removal 
Requirements for non-contaminated tunnels, vaults, tanks, etc. that could provide a 
surface water pathway 
Requirements for fence posts and utility posts in contaminated and non- 
contaminated areas 
Requirements for sidewalks 
Requirements for above ground tanks, below ground direct buried tanks, tanks within 
structures, tank structures separate from other buildings, and lines and valves 
between tanks and buildings 
RCRA closure requirements 
Characterization requirements 
Grading and vegetation requirements 

Personnel Relocation 

Most prior-use manufacturing facilities (for example, Building 865) house only the 
minimum number of people required to execute closure or operations. Facilities of 
concern, relative to personnel/function displacement, within the 800 Area include: 

Building 850, which houses KH Team administrative functions, including 
procurement and accounting. 

Building 881 , which houses the central computing facility and staff. This activity is 
slated for movement to the Federal Center in Lakewood. 
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Finding space for displaced personnel will not be an insurmountable issue. Overall 
RES relocation activities will be evaluated on a periodic basis to assure that adequate 
temporary offices are established, if required. 

800 Area Facilitv Characterization Strateay 

Approaches to property removal, facility stabilization, decontamination, and demolition, 
and related controls will be developed based on thorough characterization for all of the 
800 Facility Groups. Many of the facilities will be characterized and dispositioned in 
accordance with the Property Release Evaluation. Any Pre-demolition Surveys will be 
performed in time to support the demolition of the facility. 

In an attempt to expedite the decommissioning schedule, a two-phase estimate is being 
developed for each of the five 800 Facility Groups to initiate characterization activities. 
The first phase is for the characterization team to develop the plans, WASP, mapping 
and other packages to start the fieldwork. This work will be prioritized and started if 
there is available funding. The second phase is the actual sampling and report writing. 
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